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Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554 f '

In the Matter of

Local Number Portability
Phase III Implementation

CC Docket No. 95-116

PETITION FOR WAIVER

Teleport Communications Group Inc. ("TCG") hereby requests a waiver of

the Phase III implementation schedule for deployment of local number portability

("LNP") in the Denver, Portland, Oakland, San Francisco, Nashville, and Charlotte

MSAs.' The Phase III implementation date established by the Commission for

implementing such number portability is June 30, 1998. TCG requests a waiver of

the Commission's deadline pursuant to Section 52.23(e) of the Commission's

Rules. 2 Extension of the Phase I implementation schedule recently was granted

based on identical facts. 3

1. See 47 C.F.R. § 52.31 (d) and Appendix.

2. 47 C.F.R. § 52.23(e).

3. Telephone Number Portability: Petitions for Extension of the Deployment
Schedule for Long-Term Database Methods for Local Number Portability, Phase I,
CC Docket No. 95-116, Order, DA 98-614 (Network Servo Div. reI. March 31,
1998). C+<;c;



l. DENVER AND PORTLAND MSAs

Sections 52. 23(e)( 1) and (2)

TCG is a member of the limited liability corporation group of carriers for the

Western region and has participated in the process of evaluating RFP responses for

local number portability administrators for the Denver and Portland MSAs and in

choosing a vendor. TCG is dependent on the vendor chosen to provide a stable

platform to support local number portability. As TCG reported in its recent Petition

for Waiver regarding the Phase 1\ implementation date, the vendor that had been

chosen for this regions, Perot Systems, was unable to provide that stable platform,

which "significantly affected" local number portability deployment in the

Southeast, Western, and West Coast regions. 4 Therefore, it was necessary to

select, and make arrangements with, a new vendor. The Western llC Carrier

Group selected a new vendor, lockheed Martin, to provide the required platform.

The change in vendors has made it impossible for the new vendor to have the

system ready for implementation.

Section 52.23(e)(3)

The ClLl code for the affected switches are as follows:

Denver, CO - AURRCOBUDSO

Po~and,OR -TGRDORAODSO

4. See letter from Alan Hasselwander, Chairman, North American
Numbering Council, to A. Richard Metzger, Jr., Chief, Common Carrier Bureau 1

FCC (dated January 21, 1998); see also TCG Petition for Waiver (Phase II
Implementation), CC Docket No. 95-116 (filed March, 13, 1998).



Sections 52.23(e)(4} and (5)

TCG remains in regular contact with Lockheed regarding LNP

implementation. However, no date has been set yet for the LNP activation date,

which will require coordination among all the participating carriers. Thus, TCG

anticipates that the extension it requires will conform with any extension requested

by US West for Phase III LNP implementation.

II. OAKLAND AND SAN FRANCISCO MSAs

Sections 52.23(e)( 1) and (2)

For the same reasons stated above, the previous vendor was recently

replaced by Lockheed for the West Coast region. The change in vendors has made

it impossible for the new vendor to have the system ready for implementation.

Section 52.23(e)(3)

The ClLl code for the affected switches are as follows:

Oakland, CA - OKlDCAUNDSO

San Francisco, CA - SNFCCAFJDSO
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Sections 52.23(eH4) and (5)

TCG remains in regular contact with Lockheed regarding LNP

implementation. However, no date has been set yet for the LNP activation date,

which will require coordination among all the participating carriers. Thus, TCG

anticipates that the extension it requires will conform with any extension requested

by Pacific Bell for Phase III LNP implementation.

III. NASHVILLE AND CHARLOTTE MSAs

Sections 52.23(eH 1) and (2)

For the same reasons stated above, the previous vendor was recently

replaced by Lockheed for the Southeast region. The change in vendors has made

it impossible for the new vendor to have the system ready for implementation.

Section 52.23IeH3)

The CLLI code for the affected switches are as follows:

Nashville, TN - NSVLTN48DSO

Charlotte, NC - CHRLNCNADSO

Sections 52.23IeH4) and (5)

TCG remains in regular contact with Lockheed regarding LNP

implementation; however, no firm date has been set for testing. Similarly, no date

has been set for LNP activation, which will require coordination among all the

participating carriers. Thus, TCG anticipates that the extension it requires will
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conform with any extension requested by BellSouth for Phase III LNP

implementation.

Based upon the foregoing circumstances beyond its control, TCG requests a

waiver of the June 30, 1998 deadline for LNP implementation in the Denver,

Portland, Oakland, San Francisco, Nashville, and Charlotte MSAs.

Respectfully submitted,

TELEPORT COMMUNICATIONS GROUP INC.

(

_jules u. /Jc w-<.- -:>

Teresa Marrero
Senior Regulatory Counsel - Federal
Two Teleport Drive, Suite 300
Staten Island, N.Y. 10311
(718) 355-2939

Fredrik Cederqvist
Manager - Government Affairs
Two Teleport Drive, Suite 300
Staten Island, N.Y. 10311
(718) 355-4657

Dated: May 1, 1998
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CERTIFICATE OF SERVICE

I, Dottie E. Holman, hereby certifies that on this 1st day of May, 1998, have
caused a copy of the foregoing PETITION FOR WAIVER to be served via hand
delivery, upon the persons listed below:

Magalie Roman Salas
Secretary
Federal Communications

Commission
1919 M Street, N.W., Room 222
Washington, DC 20554

Jeannie Grimes
Common Carrier Bureau
Federal Communications Commission
2000 M Street, N.W.
Suite 235
Washington, DC 20554

Marian Gordon
Common Carrier Bureau
Network Services Division
Federal Communications Commission
2000 M Street, N.W.
Room 230
Washington, DC 20554

ITS
1231 20th St., N.W.
Room 102
Washington, DC 20037

Jilliig JtL-
Dottie tE. Holman


